Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14849-

14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0012

Date: 02/05/2016
Page 1 of 3

Pay Period: 01/01/2016
to 01/31/2016

Contract Location: Time Allowed: 545  Days
1-20/SR 402 BEGINNING WEST OF SR 44 AND EXTENDING 1 Elapsed Calender Days: 455  Days
Percent Time: 83.49
District: 2 Area: 05
Contractor:
INTERSTATE IMPROVEMENT, INC. Date Let: 09/19/2014
P.O.BOX S8 Date Awarded: 10/03/2014
Date Contract Executed: 10/28/2014
Date Notice to Proceed: 11/03/2014
FARIBAULT MN 55021-0008 Date Work Began: 02/10/2015
Phone: (507)333-2677 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2016
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $8,890,931.45 Counties:
Original Contract Amount $8,890,931.45 Greene McDuffie Taliaferro
Funds Available $4,083,645.25 Warren
Percent Complete 54.07%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004920 $8,890,931.45 $8,890,931.45 $4,083,645.25 54.07% $4,365.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14849-14-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0012

Pay Period:

Date: 02/05/2016
Page 2 of 3

01/01/2016
to 01/31/2016

Project Number:

Federal State Project Number:

M004920

M004920

I-20/SR 402 - CONCRETE REHAB

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,845,828.96 $3,842,336.96
$961,457.24 $960,584.24
$4,807,286.20 $4,802,921.20
$0.00 $0.00
$4,807,286.20 $4,802,921.20
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,807,286.20 $4,802,921.20

Total Payable:

This Estimate

$3,492.00
$873.00
$4,365.00
$0.00
$4,365.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$4,365.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14849-14-000-0 Estimate Number: 0012

Date: 02/05/2016

Page 3 of 3

Pay Period: 01/01/2016
to 01/31/2016

Project Number M004920

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 781
485000.000 .009
.790 $4,365.00 $383,150.00
M004920
Category Amount: $4,365.00 $383,150.00
Project Total Amount: $4,365.00 $4,807,286.20



